


Project Management


“Project management is the use of specific knowledge, skills, tools and techniques to deliver something of value to people.”

Project Management Institute (PMI)





Waterfall



Agile



Project Management Components



Goal



Timeline




Budget


Stakeholders



A white t-shirt is hanging on a hanger in the foreground. Behind it is a dark grey chalkboard with a large white question mark. The text 'Project Manager' is written in bold black font across the middle of the chalkboard.

Project Manager





GANTT CHART TOOLS

FILE TASK RESOURCE REPORT PROJECT VIEW DEVELOPER FORMAT

Clipboard: Paste, Copy, Format Painter

Font: Calibri, 11


Schedule: 0%, 25%, 50%, 75%, 100%, Mark on Track, Respect Links

Tasks: Manually Schedule, Auto Schedule, Inspect, Move, Mode

Insert: Task, Summary, Milestone

Properties: Information, Notes, Details, Add to Timeline

Editing: Scroll to Task, Find, Clear, Fill



GANTT CHART

Class demonstration

TO

Invite some people

Message Board



Post announcements, pitch ideas, progress updates, etc. and keep feedback on-topic.

To-dos

Project Tasks

Docs & Files



Share docs, files, images, and spreadsheets. Organize in folders so they're easy to find.

Campfire



Chat casually with the group, ask random questions, and share stuff without ceremony.

Schedule



Set important dates on a shared schedule. Subscribe to events in Google Cal, iCal, or Outlook.

Automatic Check-ins



Create recurring questions so you don't have to pester your team about what's going on.

Workspace

4 4460 Capstone

+ Add

Filters

Search

My Favorite Client

See plans

TO

My Favorite Client

Last seen **TO** Invite / 1 Activity [+ Add to board](#)

This board is for managing a single project. You can customize this board to suit your project needs: add columns, subtasks, automations, dashboards and more!

Main Table | Dashboard | + Integrate Automate

New Task Search Person Filter Sort

Planning	Owner	Subtasks	Status	Priority	Timeline	Dependent On	Cost
Project Profiler	TO	2	Working on it	High	Jan 19 - 25	-	\$17,000
Creative Brief	TO		Done	Medium	Jan 8 - 22	Project Profiler	\$5,000
+ Add Task							
							\$22,000 sum
Execution	Owner	Subtasks	Status	Priority	Timeline	Dependent On	Cost
Task 3			Working on it	High	Jan 23 - 31	Creative Brief	\$23,000
Task 4			Stuck	High	Feb 1 - 7	Task 3	\$18,000
+ Add Task							
							\$41,000 sum
Launch	Owner	Subtasks	Status	Priority	Timeline	Dependent On	Cost
Task 5				High	Feb 8 - 21	Task 4	\$9,000

asana

- Home
- My Tasks
- Inbox
- Reporting
- Portfolios
- Goals

Favorites

- NOTES
- QUESTIONS
- Content Feeds
- Interaction
- MTSU System Items
- Images
- Tenn Journalism Wall of ...
- Inductee Panels
- Section Panels
- Sub Nav
- Main Nav
- Links
- Contact Names

Invite teammates

Help & getting started

+ Add task

Incomplete tasks Sort Customize

#	Task name	Due date	Projects
Recently assigned			
1	Test Section Live Feeds	Dec 11, 2016	Content Feeds
2	Integrate Directory		MTSU System Items
3	Integrate Wayfinding		MTSU System Items
Add task...			
Today			
Excel Sheet			
1	Excel Sheet:	Aug 9, 2016	Inductee Panels
2	Add Live Feed to Section pages	Dec 11, 2016	Content Feeds
3	Create Live Feed for each section	Dec 11, 2016	Content Feeds
Add task...			
Upcoming			
Inductee Feed			
1	Layout Inductee content region for Livefeed		Content Feeds
2	Revise inductee spreadsheet with information from Keynote slides		Content Feeds
Add task...			
News and Event			
1	Create Content Feed sheet for Events		Content Feeds

🔿 Filter

+ [Personal](#) ▾

🔖 Bookmarks

☰ My to-do

☰ Created by me

☆ Starred tasks

🔍 Explore spaces

• Shared with me

🗑️ Recycle Bin

Personal

List Board Table Gantt Chart Files Stream Timeline Analytics

🔿 All active tasks ▾ By Priority ▾ Expand/Collapse ▾ | ↶ ↷

⚙️	Title	Assignee	Status	Start date	Due date	Duration	+
1	▾ Personal						
2	Project Profiler		■ Active			2h	
3	Creative Brief		■ Active			2h	
4	Proposal DRAFT		■ Active			2h	
+	Add task ▾						

Total: 3 tasks



Search

Search tasks...

1 | Group by: Status | Subtasks | Me | Assignees | Show

- Home
- Notifications
- Pulse
- Goals
- Show less

FAVORITES

SPACES

+ NEW SPACE

Everything

Space

Project Management

- Phase 1 - Strategy 2
- Phase 2 - Design 5
- Phase 3 - Development 5
- Phase 4 - Execution 5
- Gantt 4

TO | Invite

Phase 1 - Strategy + NEW TASK

COMPLETE 3 TASKS	ASSIGNEE	DUE DATE	BUDGET	SPENT	BUDGET REMAINING
Win contract with an excellent proposal		12/27/20	\$20,000	\$15,000	Error
Research how to crush the competition		12/16/20	\$1,000	\$0	Error
Scale organization		Today	\$375,000	\$125,000	Error

+ New task

READY 1 TASK	ASSIGNEE	DUE DATE	BUDGET	SPENT	BUDGET REMAINING
Hire brilliant engineers		1/17/21	\$200,000	\$200,000	Error

+ New task

IN PROGRESS 1 TASK	ASSIGNEE	DUE DATE	BUDGET	SPENT	BUDGET REMAINING
Plan the build		1/4/21	\$300	\$0	Error

+ New task

Phase 2 - Design + NEW TASK

READY 1 TASK	ASSIGNEE	DUE DATE	BUDGET	SPENT	BUDGET REMAINING
Brainstorming meetings					

+ Task

Invite your team to join your Smartsheet trial. [Invite now](#)


File Automation Forms

Your Project Name Here

Share

Arial | 10 | **B** *I* U ...

	Task Name	Start Date	End Date	Assign... To	Status	% Compl...	Durati...	Pre...	At Risk	Comments
1	Section 1 - enter your own text here	12/04/17	12/12/17		In Progress	29%	7d			
2	Sub-task 1 - enter task and timing	12/04/17	12/05/17	Tom	In Progress	50%	2d			
3	Sub-task 2	12/06/17	12/07/17	Jerry	In Progress	50%	2d	2		
4	Sub-task 3	12/08/17	12/12/17		Not Started	0%	3d	3		
5	Section 2	12/13/17	12/26/17		Not Started		10d			
6	Sub-task 1	12/13/17	12/13/17		Not Started		1d	4		
7	Sub-task 2	12/14/17	12/18/17		Not Started		3d	6		
8	Sub-task 3	12/19/17	12/25/17		Not Started		5d	7		
9	Sample Milestone - zero duration	12/26/17	12/26/17		Not Started		~0	8		
10	Section 3	12/27/17	01/10/18		Not Started		11d			
11	Sub-task 1	12/27/17	12/29/17		Not Started		3d	9		
12	Sub-task 2	01/01/18	01/03/18		Not Started		3d	11		
13	Sub-task 3 - set multiple levels	01/04/18	01/10/18		Not Started		5d			
14	Sub-sub-task 1	01/04/18	01/09/18		Not Started		4d	12		
15	Sub-sub-task 2	01/10/18	01/10/18		Not Started		1d	14		
16										
17	Learn more about Alerts and Actions				Resources					
18										
19										



MTSU Interactive Media Free
Boards
Members
Settings
Workspace views
Your boards
Project Management
Welcome Board
Try Premium free

Project Resources
Trello Tip: Card labels! What do they mean? (Click for more info)
Project "Teamwork Dream Work" Launch Timeline
Stakeholders
Weekly Updates
Add a card

Questions For Next Meeting
Trello Tip: Slide your Q's into this handy list so your team keeps on flowing.
Who's the best person to fix my HTML snag?
How can I get access to the super secret document?
Add a card

To Do
Trello Tip: This is where assigned tasks live so that your team can see who's working on what and when it's due.
Sketch site banner
Edit email drafts
Curate customer list
Sketch the "Teamy Dreamy" Font
Add a card

Pending
Trello Tip: For those in-between tasks that are almost done but also awaiting one last step.
Legal review
Social media assets
Add a card

Blocked
Trello Tip: S heavy issue team down
Freelancer
Budget app
Add a ca

Organize it all with Todoist

Get Started



- Threads
- All DMs
- Mentions & reactions
- Saved items
- Slack Connect
- More
- Channels
 - # 2500-survey
 - # 3060-writing
 - # 3065-audience_messages
 - # 3070-socialmedia
 - # 3210-interactivemediaapps
 - # 3950-content-strategy
 - # general
 - # introductions
 - # new-course-ideas
 - # teaching
 - + Add channels
- Direct messages
 - Slackbot
 - Todd O'Neill you
 - Alyssa Sanders
 - Brandon Souksangouane
 - Daniel Berry
 - Jacob Moore

+ Add a bookmark

Forward thinking information on privacy and data... December 10th, 2021... people: human rights in the metaverse - Access Now <https://t.co/mgSuZZK4IP>

Twitter | Dec 10th, 2021

December 17th, 2021

9:44 AM **twitter** APP

<https://twitter.com/mtsinteractive/status/1471868864711602176>

MTSU Interactive @mtsinteractive

So teaching interactive media means that what happens today (or at least what we find out about today) we have to teach tomorrow. The information from this article about AI, NLP, machine learning, and the <title> tag will go into o...<https://t.co/VyuB7d92l8>

<https://t.co/ewqSzcNDO3>

Twitter | Dec 17th, 2021

Thursday, January 20th

2:22 PM **twitter** APP

<https://twitter.com/mtsinteractive/status/1484260037530955778>

MTSU Interactive @mtsinteractive

This is something all of our students, in every class, should keep in mind. 10 Important Google Search Algorithm Updates From 2021 [Infographic] @MarketingProfs

<https://t.co/PU9eUqTxo3>

Twitter | Jan 20th

B I | | | | | | | | | |

Message #general

+ | 😊 | @ | Aa

▶ | ▾

Other Tools

Excel

PowerPoint

Google Sheets

Word

Canva

Resources

[Class Resources Page](#)

[Project Management Institute](#)

[usability.gov](#)

[kissflow.com](#)

[wrike.com](#)

[Freelancer's Union](#)

